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New Functionality Release 4.0

Noveco Package S4 HANA ready and certified

Project Manager Workbench:

A Multiple Projects update

A Swap tree position

A Distribution of Quantity

A Handling negative CTC

A Save CTC and Commitment distribution for history
comparison in new forecast version

A Remember splitter positions

A Time Sheet report is back

Estimating:

A Add Standard BOM and Sales Order BOM as cost items

A Mark materials as Long-Lead items

A Procurement from the Estimate

A Classification of Resource Kits / Packs and Estimate
Versions

A Attach documents to Resource Kits / Packs and Estimate
Versions

A Load Resource Kits into SAP from CSV file

A Remember splitter positions

Variation Management:

A Attach documents

Portal:

A New fields: Dates, Progress EVA, Revenue Margin Value and Margin %
A New Report: Period View

A Remember splitter positions

Resource Planning:

A Plan Individual Resource cross projects

A Plan Work Center Capacities cross project
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SAP°® Certified

Powered by SAP NetWeaver®

Noveco ePM packge release 4.0
was certified to run on ECC, ECC/
HANA.

It was adopted and certified to run on
S4 HANA

SAP°® Certified

Integration with SAP S/4HANA®



Noveco on S4 HANA

< SAP Project Manager Workbench: C00001 ( August 2018 ) Display - EUR
|
| ] Open Display/Change  Recalculate  View Object Defails  Purch OrderList  Purch Commitments  Confirmations  Actual Line ltems  Easy Cost Planning ~ PS Reports  Project Report  Change Log  More Exit
¥ | A Q|| BV
Project Structure: Description Project ID Exc Budg.Def (+/-) Bud.Def.% Current Budget Estim At Compl Actual Costs ME Actual Costs TD Commited ME Commited TD Cost To Compl Origin Estimate Plan Revenue
~ & Construction Project C00001 ] 9.388 99,24 1.238.240 1.228.852 21.900 21.900 0 0 1.206.952 1.228.240 0
4 Construction Project C00001 ] 9388 9924 1.238.240 1.228 852 21.900 21.900 ] 0 1.206.952 1.228.240 0
A Engineering and Design C000011 [ ] 10.000 87,50 80.000 70.000 3.000 3.000 0 0 67.000 70.000 0
A Construction C000012 ] 612- 100,05 1.158.240 1.158.852 18.900 18.900 0 0 1.139.952 1.158.240 0
Project KPI Plan By Period Value Category Line ltems Master Data Project Notes Line tems By Period Cumulative By Period Variations
=2||=||q ATARY v B4l F (B v L v||B v B2 Roll up Values (& Comments ¥ = Overheads
Exce WBS element Value category Cost Element Cost.Elem.Description = Budget Deficit (+/-) £ Current Budget zEstim. At Completion £ Actual Costs ME = Commited ME £ Cost To Complete Estim. Cost To Comp Estimated EAC |
| C000011 415 415000 External proc. costs 2.500,00 57.500,00 55.000,00 0.00 0.00 55.000,00 0,00 0,00
| | C000011 630 630000 Engineering 7.500,00 22.500,00 15.000,00 3.000.00 0.00 12.000,00 0,00 0,00
€000011 10.000,00 80.000,00 70.000,00 3.000,00 0,00 67.000,00
| ] €000012 620 620100 Overhead: Material 600,00- 152.000,00 152.600,00 3.000.00 0.00 149.600,00 0,00 0,00
| | C000012 620 620300 Overhead: Admin. 78,00 109.440,00 109.362.00 1.650.00 0.00 107.712,00 0,00 0,00
| C000012 620 620400 Overhead: Sales 90,00- 136.800,00 136.890,00 2.250.00 0.00 134.640,00 0,00 0,00
| €000012 400 400000 Consumptn, raw mat.1 0,00 760.000,00 760.000,00 12.000.00 0.00 748.000,00 0,00 0,00
C000012 612,00- 1.158.240,00 1.158.852,00 18.200,00 0,00 1.139.952,00
9.388,00 1.238.240,00 1.228.852,00 21.900.00 0.00 1.206.952,00




Noveco on S4 HANA

< Project Manager Workbench: C00001 ( August 2018 ) Display - EUR
Open Display/Change Recalculate View Object Details Purch.Order List Purch. Commitments Confirmations Actual Line ltems Easy Cost Planning PS Reports Project Report Change Log  More Vv Exit
Y A Q B
Project Structure: Description Project ID Exc Budg Def (+/-) Bud.Def% Current Budget Estim At Compl Actual Costs ME  Actual Costs TD Commited ME Commited TD Cost To Compl Origin Estimate Plan Revenue .
‘: Z Construction Project C00001 L] 9.388 9924 1.238.240 1.228 852 21.900 21.900 0 0 1.206.952 1.228.240 0 :
~ A Construction Project C00001 ] 9.388 99.24 1.238.240 1.228.852 21.900 21.900 0 0 1.206.952 1.228.240 0
A Engineering and Design C000011 a 10.000 87.50 80.000 70.000 3.000 3.000 0 0 67.000 70.000 0
A Construction C000012 ] 612- 100.05 1.158.240 1.158.852 18.900 18.900 0 0 1.139.952 1.158.240 0
Project KPI Forecast Plan By Period Value Category Line ltems Master Data Project Notes Line ltems By Period Cumulative By Period Variations
Cost Type COST TO COMPL. Value cat "ALL *ALL
el Turn On @ 100.00% v Vaiue To Distribute: 815.000,00 v
Year January February March April May June July August September October November December
2018 % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 60,00 10.00 10.00 10.00 10.00
2018 § 0.00 0.00 0,00 0.00 0,00 0,00 0,00 489.000,00 81.500,00 81.500.00 81.500.00 81.500.00
500000
250000
o = = ™ (] 7 — | = —
Mar 2018 Apr2018 May 2018 Jun 2018 Jul 2018 Aug 2018 Sep 2018 0ct2018 Nov 2018 Dec 2018
B Cumrent Budget Estim At Compl. Cost To Compl. Actual Costs Commitments
=S
KPI Totall Mar 2018 Apr 2018 May 2018 Jun 2018 Jul 2018 Aug 2018 Sep 2018 Oct 2018 Nov 2018 Dec 2018
Current Budget 840.000 84.000 84 000 84.000 84.000 84.000 84.000 84.000 84000 84.000 84.000
Estim.At Compl. 830.000 0 15.000 0 0 0 489.000 81.500 81.500 81.500 81.500
Act. Costs 15.000 0 15.000 0 0 0 0 0 0 0 0




Noveco on S4 HANA

=]

< A Project Manager Workbench: C00001 ( August 2018 ) Display - EUR
~| Open Display/Change Recalculate  View Object Details  Purch.Order List  Purch. Commitments  Confirmations  Actual Line ltems  Easy CostPlanning  PS Reports  Project Report  ChangelLog  More Exit
¥ A Q|| |&| v
Project Structure: Description Project ID Exc Budg.Def (+/-) Bud.Def% Current Budget Estim At Compl Actual Costs ME  Actual Costs TD Commited ME Commited TD Cost To Compl Origin Estimate Plan Revenue
~ ‘& Construction Project C00001 | ] 9.388 99.24 1.238.240 1.228.852 21.900 21.8900 0 0 1.206.952 1.228.240 0
~ A Construction Project C00001 a 9.388 0924 1.238.240 1.228 852 21.900 21.900 0 0 1.206.952 1.228.240 0
A Engineering and Design C000011 | ] 10.000 87.50 80.000 70.000 3.000 3.000 0 0 67.000 70.000 0
A Construction C000012 ] 612- 100.05 1.158.240 1.158.852 18.900 18.900 0 0 1.139.952 1.158.240 0
Project KPI Forecast Plan By Period Value Category Line ltems Master Data Project Notes Line ltems By Period Cumulative By Period Variations
AUTOMATIC
1250000 "
1000000 o
750000
o
500000 o
-
250000 @
=
0 g C B 8 -
Mar 2018 Apr2018 May 2018 Jun 2018 Jul 2018 Aug 2018 Sep 2018 Oct 2018 Mov 2018 Dec 2018
= Cutrent Budgel -+ Estim At Compl. + CostTo Compl. = Act. Costs Commitments
KPI Mar 2018 Apr 2018 May 2018 Jun 2018 Jul 2018 Aug 2018 Sep 2018 Oct 2018 Nov 2018 Dec 2018
Current Budget 123.824 247 648 371.472 495.296 619.120 742,944 866.768 990.592 1.114.416 1.238.240
Estim. At Compl. 0 21.900 21.900 21.900 21.900 746.071 866.766 987.462 1.108.157 1.228.852
Act. Costs 0 21.900 21.900 21.900 21.900 21.900 0 0 0 0
Cost To Compl 0 0 0 0 0 72417 844.866 965.562 1.086.257 1.206.952
Commitments 0 0 0 0 0 0 0 0 0 0
Forecast POC 0 2 2 2 2 61 m 80 90 100




Noveco on S4 HANA

< SAF Project Manager Workbench: C00001 ( August 2018 ) Display - EUR
! .
| d Open Display/Change Recalculate View Object Details Purch.Order List Purch. Commitments Confirmations Actual Line ltems Easy Cost Planning PS Reports Project Report Change Log More Exit
L 1]
¥ A o3 B | v
Project Structure: Description Project ID Exc Budg.Def.(+/-) Bud.Def% Current Budget Estim.At Compl. Actual Costs ME  Actual Costs TD Commited ME Commited TD Cost To Compl. Origin.Estimate Plan Revenue
~ & Construction Project Coooo1 ] 9.388 99,24 1.238.240 1.228.852 21.900 21.900 0 0 1.206.952 1.228.240 0
~ A Construction Project C00001 a 9388 9924 1.238 240 1.228.852 21.900 21.900 0 0 1.206.952 1.228.240 0
A Engineering and Design C000011 ] 10.000 67.50 80.000 70.000 3.000 3.000 1] 0 67.000 70.000 0
A Construction Ccoooo12 ] 612- 100,05 1.158. 240 1.158.852 18.900 18.900 0 0 1.130.952 1.158.240 0
Project KPI Fore: Plan By Period Value Category Line tems Master Data Project Notes Line ltems By Period Cumulative By Period Variations
=||l=||a Vv T~ B~ S B v LB B2 Roll up Values (% Comments Y = Overheads
Exce WBS element Value category Cost Element Cost Elem Description £ Budget Deficit (+/-) £ Current Budget Estim. At Completion = Actual Costs ME = Commited ME £ Cost To Complete Estim. Cost To Comp Estimated EAC |
] C000011 415 415000 External proc. costs 2.500,00 57 500,00 55.000,00 0.00 0.00 55.000,00 0.00 0,00
" C000011 630 630000 Engineering 7.500,00 22 500,00 15.000,00 3.000.00 0.00 12.000,00 0,00 0,00
C000011 10.000,00 80.000,00 70.000,00 3.000,00 0,00 67.000,00
[ ] €000012 620 620100 Overhead: Material 600,00- 152 000,00 152 600,00 3.000.00 0.00 149 600,00 0,00 0,00
| ] C000012 620 620300 Overhead: Admin. 78,00 109.440,00 109.362,00 1.650.00 0.00 107.712,00 0,00 0,00
] C000012 620 620400 Overhead: Sales 90,00- 136.800,00 136.890.00 225000 0.00 134.640,00 0.00 0,00
[ ] C000012 400 400000 Consumpin, raw mat.1 0,00 760.000,00 760.000,00 12.000,00 000 748.000,00 0.00 0,00
C000012 612,00 1.158.240,00 1.158.852,00 18.900.00 0.00 1.139.952,00
9.388,00 1.238.240,00 1.228.852,00 21.900.00 0.00 1.206.952,00
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PMWAB: Updating Multiple Projects

Project Manager Workbench: ( November 2018 ) Display - USD

' Open ‘2 Recalculate &0 B purch.Order List ,_'_‘ Purch. Commitments @ Confirmations  BX Actual Line Items ‘ Sales Orders @ Easy Cost Planning II:E PS Reports ,E Project Report D Change Lt
|R|I[AI[E LS
Project Structure: Description Project ID Ex. Budg.Def.(+/-) Bud.Def.%  Current Budget  Estim.At Compl.  Actual Costs ME  Actual Costs TD Commited ME Commited TD  Cost To Compl.  Origin.Estimate Plan Revenue
v ‘ Michael Ragozin - 199.225 96,01 4.997.831 4.798.606 352.827 352.827 300.632 300.632 4.145.147 4.532.111 3.841.165
v = Capital Project C00001 i 73.873 95,45 1.623.333 1.549.460 98.150 98.150 101.750 101.750 1.349.560 1.499.673 0
> Capital Project C00001 m 73.873 95,45 1.623.333 1.549.460 98.150 98.150 101.750 101.750 1.349.560 1.499.673 0
v = Construction Project C00002 24.600 98,43 1.566.600 1.542.000 93.750 93.750 12.000 12.000 1.436.250 1.514.600 1.950.000
> Construction Project C00002 105) 24.600 98,43 1.566.600 1.542.000 93.750 93.750 12.000 12.000 1.436.250 1.514.600 1.950.000
v = Noveco Solution Demo 00003 100.752 94,43 1.807.898 1.707.146 160.927 160.927 186.8> doccan zs022z iz oo T
> X . .
Noveco Solution Demo C00003-A m 100.752 94,43 1.807.898 1.707.146 160.927 160.927 186.¢ YOU Can nOW Open and update mUltIp|e prOjeCtS
< in Project Manager Workbench.
Project KPI Plan By Period Progress Value Category Line Items Master Data Project Notes Line Items By Period Cumulative By Period Variations P . t
rerequisite:
= =|h Y LT L% L= @ LB L3 L] | E2 Roll up Values|| | B Comments|| | 'F = Overheads & Detail Forecasting i . X
F. Ex. WBS Element “ Value category  Resource Name = Budg.Def.(+/-) = Current Budget = Estim.At Compl. & Actual CostsME = Commited ME ECost To Complete A PrOJECtS must have the same Plannlng Period
. C00001-2 DESIGN ENGINEER 0,00 800,00 800,00 0.00 0.00 800,00
I cooo01-2 ADMIN PROJ.MANGR 0,00 70.000,00 70.000,00 9.100.00 0.00 60.900,00
B co0001-2 EXPENSES 4.600,00 5.000,00 400,00 100,00 0,00 300,00 vuu vy uuu
I C00001-2 ADMIN SUPERVISOR 0,00 36.000,00 36.000,00 4.500,00 0,00 31.500,00 0,00 0,00 350 90,00
€00001-2 4.600,00 111.800,00 107.200,00 13.700,00 0,00 93.500,00
B coo0014 CONTINGENCY ~ CONTINGENCY 16.600,00 16.600,00 0,00 0.00 0.00 0,00 0,00 0,00 0 0,00
000014 16.600,00 16.600,00 0,00 0.00 0,00 0,00
@ cCo0001-41 LABOR CONST.LABOUR 1.250,00- 0,00 1.250,00 750,00 0.00 500,00 0,00 0,00 10 50,00
. C00001-41 LABOR FACILITIES 0,00 72.000,00 72.000,00 0,00 0,00 72.000,00 0,00 0,00 900 80,00
I coooo1-41 ADMIN SUPERVISOR 0,00 13.500,00 13.500,00 0.00 0.00 13.500,00 0,00 0,00 150 90,00
@ Co0001-41 SUBCONTRACT  SERVICE 1.200,00- 0,00 1.200,00 0.00 0,00 1.200,00 0,00 0,00 0,00
€00001-41 2.450,00- 85.500,00 87.950,00 750.00 0,00 87.200,00
B Co0001-42 SUBCONTRACT  SERVICE 0,00 1.200,00 1.200,00 0,00 0.00 1.200,00 0,00 0,00 0,00
B C00001-42 LABOR CONST.LABOUR 0,00 500,00 500,00 0,00 0.00 500,00 0,00 0,00 10 50,00
<P
gl==F/|H b AP R PR AR (5= ([ L5 = D)
Commitments
WBS Element “ Vendor Vend.Name RefDocNo RfItm Text Material £ PO Plan Value O/Cur £ PO Actual O/Cur £ PO Commitm. O/Cur Quantity/plan UM Total Quantity Total quantity Cost el
C00001-1 ME_4913 4M 4500009094 10 design servcies 12.000,00 12.000,00 0,00 1 AU 0 0 417000
C00001-1 &4 . 12.000,00 - 12.000,00 - 0,00
C00001-51 ME_1001 IPR-Automa . 4500009121 10 HT Power cable 90.000,00 11.250,00 78.750,00 600 M 525 0 400110
ME_1001 IPR-Automa_ 4500009123 10 HT Power cable P_CABLE 0,00 0,00 0,00 600 M 0 0 400110
ME_1001 IPR-Automa_ 4500009124 10 Cable Tray C_TRAY 0,00 0,00 0,00 30 EA 0 0 400110




PMWAB: Updating Multiple Project

How to Select multiple projects into WB: 1. Via Project Open function using project list
2. Via Project Open function using Select Project report

3. Via Project Review Report or Portal

Project Manager Workbench

> Open
A Select several projects from the list
[ Open Project X
A Click OK button (or press Enter)
Project def. P-1032 . i i i
was Ement A System will find Planning Period
Planning Period 07.11.2018
A Click OK button (or press Enter) again
Pers.Resp.No.
== |H| 3 .|| T Delete || == Add To Favourite Favourite
Recently Opened Projects
FA Icon Project Definition Project Description WBS Element WBS Description
T ee ZOMNE SRR TATION <
Il = E6ue Elevator Manufacturing (ETO) v
. = E6714 Elevator Model MR-3200 (ETO)
= p-1023 Manufacturing (Valuated)
00002 m PNy ke
= p-6784 Project Pump P-5011
5 (C00005 Capital Project L
LOsTS | = pq020 SUB-STATION b
Estim.At Com| = p-1009 WBS planning
Origin.Estimat = c00012 Offshore Windfarm
= .
Cost Variation C00002 Construction Project B
Adjustments €00002 Construction Project €00002-1 Engineering & Design
p-6784 Project Pump P-5011 P-6784-02-01 P-5011
Pend.Variatio 00005 Capital Project C00005-1 Engineering & Design ~ L
Contingency = P-1002 Proaress Analvsis (WBS) i
<€ > < >
(v Il*) &% Planning Period il Select Projects | 4

T



PMWAB: Updating Multiple Project

How to Select multiple projects into WB: 1. Via Project Open function using project list
2. Via Project Open function using Select Project report
3. Via Project Review Report or Portal

Project Manager Workbench

 Open
& Open Project x
[
prsect t
WBS Element

Planning Period

Pers.Resp.No.

== H | |2 .|| | @ Delete| == Add To Favourite Recent Favourite
Recently Opened Projects
Ex Icon Project Definition Project Description WES Element 'WBS Description

0: ZONE SUB-STATION ~
Elevator Manufacturing (ETO) hd
Elevator Model MR-3200 (ETO)

Manufacturing (Valuated)

Noveco Solution Demo

Project Pump P-5011

LSV}
)

EEETEERE

i

4 Capital Project
_CosT| < SUB-STATION |
Esti T P-1009 WBS planning
orig F C00012 Offshore Windfarm
Cost = C00002 Construction Project
5 C00002 Construction Project C00002-1 Engineering & Design
Ady P-6784 Project Pump P-5011 P-6784-02-01 P-5011
Pen 00005 Capital Project €00005-1 Engineering & Design —~
Con = p-1002 Progress Analvsis (WBS) ¥

0| Q] Zrenning peiod || select projects Click Select Projects button




PMWAB: Updating Multiple Project

How to Select multiple projects into WB:

1. Via Project Open function using project list

2. Via Project Open function using Select Project report

3. Via Project Review Report or Portal

v Ll A=
V] (8 00 & ] %
Select Projects
@ W E2actve ug =f # DBprofie @ DB profle s Status
| 2] Dynamic selections
* B Created on Org. units definition
* [B Changed by Company code M320
’ E Ij;tocfh:;g;: 225p Master data WBS element
- e . [ =t
- [B) Name of Person Resp. No. of Person Resp. '
* @ Applicant no.
* A Appliant
* [B) Proj.type
* @ Phnning element -
« A Arrt acct alam e
Project Management Selections (DB profile: 000000000001)
Project 0-2001 to 0-2005 i
WBS Element [] o*consT* to i

When run for the first time, the selection screen
appears.

Make your selections using PS standard
selection options including:

- Project/ WBS ranges
- Dynamic Selections
- Status Profiles etc.

Save selections as your own variant:

Variant Attributes
# Copy Screen Assignment  [7]

Variant Name JSMITH
Description :‘]ames Smith default l

Since variants are not user specific, name
variant with your SAP ID, so it is different from
other users



PMWAB: Updating Multiple Project

How to Select multiple projects into WB:

Select Projects

1. Via Project Open function using project list

2. Via Project Open function using Select Project report

3. Via Project Review Report or Portal

83 Change Selection ). Adopt Al Iy Adopt Selected
EAR|HE L] ]

Project Structure Overview Identification PlnPrd Resp.persn Sys.StatL
>|§ Canstruction Project WBS 0-2001 19.11.2018 Maorris, Adam REL

> = Construction Project WEBS 0-2002 19.11.2018 Maorris, Adam REL

> = Construction Project (with Networks) |0-2003 19.11.2018 Maorris, Adam CRTD

> = Construction Project WES 2 0-2004 19.11.2018 Maorris, Adam REL

> = Construction Project WEBS 0-2005 19.11.2018 Maorris, Adam REL

Click on Change Selection if you need to select
different projects

Click on Adopt All to bring all selected projects
into Workbench, or select specific projects from
the list and click Adopt Selected

Select Projects

£ Change Selection

Ex Adopt Al Iy Adopt Selected

FR(IH|E L2 L= L

Project Structure Overview Identification PInPrd

» = Construction Project WBS 0-2001 19.11.2018
» = Construction Project WES 0-2002 19.11.2018
>|§ Construction Project {with Networks) |0-2003 19.11.2018
» = Construction Project WBS 2 0-2004 19.11.2018
» = Construction Project WBS 0-20035 19.11.2018

Select Projects

&4 Change Selection Ex Adopt Al Py Adopt Selected

1 EON N PR =P =P

Project Structure Overview Identification PlnPrd
>E Construction Project WBS 0-2001 19,11.2018
> = Construction Project WES 0-2002 19.11.2018
> = Construction Project (with Networks) |0-2003 19.11.2018
> = Construction Project WBS 2 0-2004 19.11.2018
> = Construction Project WES 0-2005 19.11.2018




PMWAB: Updating Multiple Project

How to Select multiple projects into WB:

Project Review Report

£ Change Selection 4] Refresh

&% Project Buider

1. Via Project Open function using project list

2. Via Project Open function using Select Project report

3. Via Project Review Report or Portal

B3 Project Manager Workbench

22 H| = L= .|| BiExport || List View || A Period View

Praject Structure Overviews

You can bring to the Workbench selected

B Variations projects from Project Manager Portal or Project

Review report

Identification Ex. Pers.Resp... Current Budget Estim.At Compl. Actua
>E Construction Project WBS 0-2001 Morris, Adam 1.388.0350 1.403.950
> = Construction Project WBS 0-2002 @® Morris, Adam 1.460.450 1.646.670
> = Construction Project (with Networks) |0-2003 Marris, Adam 24.000 25.200
> = Construction Project WBS 2 0-2004 . Maorris, Adam 1.327.950 1.327.950
» = Construction Project WBS 0-2005 Morris, Adam 1.407.510 1.426.800




New Functionality Release 4.0

Noveco Package S4 HANA ready and certified

Project Manager Workbench:

A Multiple Projects update

A Swap tree position

A Distribution of Quantity

A Handling of negative CTC

A Save CTC and Commitment distribution for history
comparison in new forecast version

A Remember splitter positions

A Time Sheet report is back

Estimating:

A Add Standard BOM and Sales Order BOM as cost items

A Mark materials as Long-Lead items

A Procurement from the Estimate

A Classification of Resource Kits / Packs and Estimate
Versions

A Attach documents to Resource Kits / Packs and Estimate
Versions

A Load Resource Kits into SAP from CSV file

A Remember splitter positions

Variation Management:

A Attach documents

Portal:

A New fields: Dates, Progress EVA, Revenue Margin Value and Margin %
A New Report: Period View

A Remember splitter positions

Resource Planning:

A Plan Individual Resource cross projects

A Plan Work Center Capacities cross project



Workbench: Swap Tree Position

Project Manager Workbench: 0-2001 ( November 2018 )

" Open &3 iculate 65  Hy Purch.Order List

A IE
Project Structure: Des Project ID Ex..-
v = Construction Project WBS 0-2001
¥ Construction Project WBS 0-2001
> A Construction and Build 0-2001-CONST [ ]
> A Development and Acquistion |0-2001-DEVAQ ®

0-2001-PRCUT
0-2001-COMMI

> A Preparation for Cut-over
> Commissioning & Handover

Click on Swap Tree Position button to
set tree to the left (click again to restore).

Having Project Tree on the left opens up
more space on the right side.

Project Manager Workbench: 0-2001 ( November 2018 ) Display - USD

> Open ) ‘3_‘ Recalculate

= |RIH[E .
Project Structure: Description
v Construction Project WBS
v Construction Project WBS
> Construction and Build
> Development and Acquisition
>
>

Preparation for Cut-over
Commissioning & Handover

&0 B Purch.Order List

Project ID
|o-2001

0-2001
0-2001-CONST
0-2001-DEVAQ
0-2001-PREUT
0-2001-COMMI

,;;" Purch. Commitments

Project KPI Plan By Period

(® Confirmations

Progress Value Category

E« Actual Line Ttems

Line Ttems

E' Easy Cost Planning

Master Data

Project Notes

m: PS Reports ,E Proj

Line Items By Period

& H F LT L% =@ . B .52 L) |22 Rollup Values| | | X Comments| | | ¥ Detail Forecasting

Ex. WBS Element “ Value category  Resource Name E  Budg.Def.(+/-) T Current Budget T Estim.At Compl. T Actual Costs ME £

[ 0-2001-CONST-1 -1  MATERIALS FOUNDATION 10.000,00 10.000,00 0,00 0,00

@ 0-2001-CONST-1-1  LABOR CONST.LABOUR 10.000,00- 11.000,00 21.000,00 12.000.00.

@ 0-2001-CONST-1-1 MATERIALS CONSTRUCT 10.000,00- 100.000,00 110.000,00 0,00

0-2001-CONST-1 -1 10.000,00- 121.000,00 131.000,00 12.000,00

I 0-2001-CONST-1-1 _LABOR CONST.LABOUR 0,00 12.500,00 12.500,00 10.000,00

I 0-2001-CONST-1-1 _LABOR FACILITIES 0,00 8.800,00 8.800,00 0,00

I 0-2001-CONST-1-1 _LABOR ELECTRICIAN 0,00 36.000,00 36.000,00 0,00

-2001-CONST- 0,00 57.300,00 57.300,00 10.000,00

[ 0-2001-CONST-1 -1 _MATERIALS FOUNDATION 0,00 120.000,00 120.000,00 0,00

[ ] -2001-CONST-1 -1 _ LABOR CONST.LABOUR 0,00 10.500,00 10.500,00 2.500,00

0-2001-CONST-1 -1 0,00 130.500,00 130.500,00 2.500,00

® -2001-CONST-1 -2 LABOR CONST.LABOUR 1.000,00- 0,00 1.000,00 1.000,00

0-2001-CONST-1 -2 1.000,00- 0,00 1.000,00 1.000,00

[ | -2001-CONST-1 -2 LABOR CONST.LABOUR 0,00 11.000,00 11.000,00 3.750,00

[ 0-2001-CONST-1-2 = MATERIALS FOUNDATION 0,00 26.000,00 26.000,00 0,00

. -2001-CONST-1 -2 MATERIALS STEEL 0,00 90.000,00 90.000,00 0,00

0-2001-CONST-1 -2 0,00 127.000,00 127.000,00 3.750,00

[ ] -2001-CONST-1 -2 LABOR CONST.LABOUR 0,00 11.000,00 11.000,00 000

B 0-2001-CONST-1-2  LABOR FITTER 0,00 24.750,00 24.750,00 0,00

[ 0-2001-CONST-1 -2 . LABOR ELECTRICIAN 0,00 24.000,00 24.000,00 0,00

I 0-2001-CONST-1 -2 = MATERIALS CONSTRUCT 0,00 20.000,00 20.000,00 0,00

[ 0-2001-CONST-1 -2 = MATERIALS FOUNDATION 0,00 150.000,00 150.000,00 0,00

[ 0-2001-CONST-1 -2 = MATERIALS STEEL 0,00 300.000,00 300.000,00 0.00

0-2001-CONST-1 -2 0,00 529.750,00 529.750,00 0,00

[ 0-2001-CONST-] -2 SUBCOMTRACT  SERVICE 0,00 210.000,00 210.000,00 0,00

0-2001-CONST-1 -2 0,00 210.000,00 210.000,00 0,00

I 0-2001-CONST-2 LABOR CONST.LABOUR 0,00 25.000,00 25.000,00 000

I 0-2001-CONST-2 LABOR ELECTRICIAN 0,00 42.000,00 42.000,00 0,00

W 0-2001-CONST-2 MATERIALS EQUIPMENT 0,00 100.000,00 100.000,00 000

0-2001-CONST-2 0,00 167.000,00 167.000,00 0,00

@ 02001-DEVAQ-1  ADMIN PRO1.MANGR 3.900,00- 4.500,00 8.400,00 0,00

0-2001-NFVAN-1 2.900.00- 4.500.00 R.400.00 n.0n

< >
g|s|=n ¥ LI L)L . 4

Commitments

WBS Element * Vendor
0-2001-CONS_ ME_4913 4M

Vend.Name RefDocho

ME_4913 4M 4500009104 20 materals
ME_4913 4M 4500009104 30 materals
ME_49013 4M 4500009244 10 excavation
ME_4913 aM 4500009244 20 excavation
0-2001-CO_ &y
0-2001-CONS, ME_4913 4M 4500009105 10 Boier
0-2001-CO_ &

< >

RfItm Text Materizl
4500009104 10 materals

I PO Plan Value OfCur £

25.000,00
12.500,00
5.000,00
1.250,00
3.000,00
46.750,00
50.000,00
50.000,00

PO Actual OfCur T
0,00
0,00
0,00
0,00
0,00
0,00 .
0,00
0,00 -
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Distribute Quantity

Project Manager Workbench: C00005 ( November 2018 ) Change - USD

m

7 Open €3 G Recalcute 63 B Purch.Order List 2 Purch. Commitments  (¥) Confirmations R ActualLineltems  [gf Easy Cost Planning  ggB PS Reports B Project Report  [J]] Change Log

> |R||HE 5

Project Structure: Description Project ID Ex... Budg.Def.(+/-) Bud.Def.% Current Budget  Estim.At Compl.  Actual Costs ME  Actual Costs TD Commited ME Commited TD  Cost To Compl.  Origin.Estimate I
~ T Capital Project C00005 | 15.570- 100,28 5.501.360 5.516.930 141.825 141.825 47.000 47.000 5.328.105 5.484.110
v Capital Project Coo005 . 15.570- 100,28 5.501.360 5.516.930 141.825 141.825 47.000 47.000 5.328.105 5.484.110
» E Noveco Solution Demo 904321 0,00
M Engineering & Design C00005-1 [ ] 11.150- 106,72 166.000 177.150 75.625 75.625 7.000 7.000 04.525 161.750
= == Design 904321 0010 . 7.750- 109,06 85.500 93.250 26.100 26.100 7.000 7.000 60.150 85.500
= == Engineering 904321 0020 3.400- 104,22 80.500 83.900 49.525 49.525 0 1] 34.375 76.250
> Project Management C00005-2 . 0 100,00 106.000 106.000 10.600 10.600 0 1] 95.400 106.000
> A Civil Works C00005-4 2.700- 101,17 230.400 233.100 10.950 10.950 0 0 222.150 230.400
> Construction C00005-5 . 1.720- 100,03 4.933.760 4.935.480 41.650 41.650 40.000 40.000 4.853.830 4.920.760
> Commissioning C00005-6 B 0 100,00 65.200 65.200 3.000 3.000 0 1] 62.200 65.200
< >

Project KP1 Forecast Plan By Period Progress value Category Line Items Master Data Project Notes Line Items By Period Cumulative By Period Variations Detailed Forecasting Risk Analysis

Cost Type |COST TO COM.. Value category I DESIGN Engine..~  Resource Name DESIGNER v I I Q QUANTITY v H « I
| {K Turn On || | |l 100.00% /|| To Distribute: 310,00 | Distributed: 310,00 ,||Remaining: 0,00 . | Remaining: 0,00%
Er Year January February March April May June July August September October November December
[ 2018]% 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 32,26 16,13
2018 § 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 100,00 50,00
2019 % 38,71 12,90 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
2019 § 120,00 40,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

You can how manually distribute Quantities as well as
Values.

The basic rules of distribution remain the same.



Distribute Quantity

Project Manager Workbench: C00005 ( November 2018 ) Change - USD

> Open 63 P Recalcuate 65 W Purch.Order List 2 Purch. Commitments (¥ Confirmations [ Actual Line Items = Easy Cost Panning  gd PS Reports /8 Project Report Change Log
# Z1 — 1]

S BT YO =

Project Structure: Description Project ID Ex... Budg.Def.(+/-) Bud.Def.%  Curmrent Budget Estim.At Compl. Actual Costs ME  Actual Costs TD Commited ME Commited TD  Cost To Compl. Origin.Estimate
v S Capital Project Co0005 . 15.570- 100,28 5.501.360 5.516.930 141.825 141.825 47.000 47.000 5.328.105 5.484.110
~ A Capital Project C00005 [ ] 15.570- 100,28 5.501.360 5.516.930 141.825 141.825 47.000 47.000 5.328.105 5.484.110

* & Noveco Solution Demo 904321 0,00
v Engineering & Design C00005-1 . 11.150- 106,72 166.000 177.150 75.625 75.625 7.000 7.000 04.525 161.750
= = Design 904321 0010 ® 7.750- 109,06 85.500 93,250 26.100 26.100 7.000 7.000 60,150 85.500
« = Engineering 904321 0020 3.400- 104,22 80.500 83.900 49.525 49,525 0 0 34.375 76.250
> Project Management C00005-2 . 1] 100,00 106.000 106.000 10.600 10.600 0 0 95.400 106.000
> Civil Works C000054 2.700- 101,17 230.400 233.100 10.9850 10.950 0 0 222,150 230.400
> Construction C00005-5 . 1.720- 100,03 4.933.760 4.935.480 41.650 41.650 40.000 40.000 4.853.830 4.920.760
> Commissioning C00005-6 . 0 100,00 65.200 65.200 3.000 3.000 0 0 62.200 65.200

< >

Project KPI Forecast PEan By Period Progress Value Category Line Items Master Data Project Notes Line Ttems By Period Cumulative By Period \El-0CUCE Detailed Forecasting Risk Analysis

==K Y Z %L BB DYE B G| | @ confim| € cancel| || 'F = PO|F =E||'F = v||'F Clear|| |[T] Expand Screen Restore Screen ||| 27 Plan By Period | || |7 Create Purch. Requisition | Bs Create Purch. Order
EL wes Elem. “ Icon Cost_ Cost Center ActTyp Short text Z  Estimated CTC £ Estimated WTC  Price/Obj. Cur. £ Actual Costs E Act.Qty ECost To Complefe = Quant. To Compl. £ Estimated Qty  Original Estimate E

L00000.1 I==1r3 £C100 AR T =17 W S Talla =11 T D 11.800,00 180 85,00 13.700,00 120 11.800,00 180 300 25.500,00
- C00005-1 E E EC100 6007  Draftsman 2.400,00 20 120,00 9.600,00 80 2.400,00 20 100 12.000,00
- C00005-1 E] E EC100 6110  Project Management 30.200,00 200 150,00 2.800,00 20 30.200,00 200 220 33.000,00
- C00005-1 E E EC100 6007  Draftsman 0,00 (1] 120,00 5.600,00 80 0,00 1] 0 0,00
o CogoUeT L3 |E TCI00 TI0 DooO CgneSyg 1 0,00 0 114,17 13.700,00 120 0,00 1] 0 0,00

—

) (Il 0% 4| || To Distribute: 0,00 ,  Distributed: 0,00 , |Remaining: 0,00 , | 0,00% ,l QUANTITY ‘I
Er Cost Object Name Nov-18 Dec-18 Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Juk19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

[E]BGEI? Draftsman % 100,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

=1 6007 Draftsman $ 20,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

=] 6110 Project Managem . % 20,00 20,00 20,00 20,00 20,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

E 6110 Project Managem_ $ 40,00 40,00 40,00 40,00 40,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

E 6007 Draftsman % 20,00 20,00 20,00 20,00 20,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

E 6007 Draftsman § 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
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Handling Negative CTC

Sometimes it is required to plan negative costs. For

& 4| Project Noveco Solution Demo (Version NO1) Change: Easy Cost Planning . . . . .
example: customer contributions or reimbursements which
“= { Show/Hide Item View 8§ : ;
= (& Show o i t will be posted as actual negative costs and not as revenues.
7 | =B A ATl B0 el | EE A=l = 1| Select a planning form : : . :
D ® You can plan negative costs in Easy Cost Planning just like
= Costing Structure Value Quantity - N . . ~
~ [Z] Noveco Solution Demo 499.102,00- Choose Planning Form | an y ot h er C e0s tss gmu t wi t h n
v [® Noveco Solution Demo 499.102,00- 1
. Domestic sales rev. 2.000.000,00- 1-
> [f[ Engineering & Design 213.268,00 ] | e 7
> A [ Project Management 70.000,00 1 B ||[]]|@® confim|| ||| (== || 22 || ||| |G| ey [| Y B 1R || CE | A AN EANU S PRI YR
> @ Civil Works 207.000,00 1 . . B
- Costing Items : Commissioning
> A [ Construction 956.,430,00 1=
- [f[ Commissioning 54.200,00 1 |5_-'~ Itm . ItemCat Description Plant/Act. Type Cost Element  Quantity Unit Total Price £ Total Value Crcy
reeer [ ;
v @ Commissioning 44.000,00 1 L l_IE Testing 7061 601600 500 H 90,00 45.000,00 USD
. B Testing 45.000,00 500 2 E Project Management 6110 6511000 100 H 140,00 14.000,00_USD
- B Project Management 14.000,00 100 3IV cost reimbursement 415000 1- EA 15.000,00 15.000,00- USD I
cost reimbursement 15.000,00- 1- 100000
> = [F Testing 10.560,00 1
=] warmanty 0,00 1
Run Plan To Forecast copy. A new forecast line with
negative CTC will appear
Project KPI Plan By Period Progress Value Category Line Items Master Data Project Notes Line Items By Period Cumulative By Period Variations Detailed Fon
== H YLl E alFe =@ L) B |52 .|| | BB Roll up Values|| | B Comments|| |5 || % ||| | | ¥E3 Detail Forecasting
= Ex. WBS Element “ Value category  Resource Name £ Budg.Def.(+/-) © Current Budget £ Estim.At Compl. £ Actual Costs ME £ Commited ME ECost To Complete Neg.CTC E¢
[.jCDDDlB-S LABOR TESTER 0,00 45.000,00 0.00 0.00 45.000,00
. Co0003-6 ADMIN PROJ.MANGR 0,00 14.000,00 0,00 0.00 14.000,00
C00003-6 I SUBCONTRACT  SERVICE 0,00 15.000,00- 0.00 0.00 15.000,00- Y4 I
€00003-6 0,00 44.000,00 0.00 0.00 44.000,00
0,00 44.000,00 0,00 0,00 44.000,00



Handling Negative CTC

Project KPI Plan By Period Progress Value Category Line Ttems Master Data Project Notes Line Items By Period Cumulative By Period Variations Detailed Fon
=T/ H W25 ] =@ L] B L] =2 Ll |28 Roll up Values || [EY Comments|| |E; |[# ||[]|| | ¥ES Detail Forecasting
E. Ex. WBS Element “ Value category  Resource Name £  Budg.Def.(+/-) £ Current Budget £ Estim.At Compl. £ Actual Costs ME £ Commited ME ZCost To Completd Neg.CTC E:
[-:CODBOB-G LABOR TESTER 0,00 45.000,00 45.000,00 0,00 0,00 45.000,00
. C00003-6 ADMIN PROJ.MANGR 0,00 14.000,00 14.000,00 0,00 0,00 14.000,00
C00003-6 SUBCONTRACT  SERVICE 0,00 15.000,00- 15.000,00- 0,00 0,00 15.000,00- v
C00003-6 0,00 44.000,00 44.000,00 0,00 0,00 44.000,00
0,00 44,000,00 44.000,00 0.00 0,00 44,000,00
There is a new check-b o NegiiCTCo i n t he
Forecast Tab. It is automatically turned on when
negative CTC was copied from Original Estimate
version.
You can manually turn it on to make any cost
line to hold and recalculating negative CTC
Project KPL Plan By Period Progress Value Category Line Irems Master Data Project Notes Line Items By Period Cumulative By Period Variations Detailed Forecasting Risk An
=T H Y E L= 6@ .|| B 4|22 4] | | B2 Roll up Values|| [ Comments| | |5, || ¥ ||C3 || | #3 Detail Forecasting
Eh Ex. WBS Element * Value category  Resource Name E  Budg.Def.(+/-) £ Current Budget £ Estim.At Compl. £ Actual Costs ME £ Commited ME ECost To Complete] Neg.CTC Estimated CTC E
. C00003-6 LABOR TESTER 0,00 45.000,00 45.000,00 0,00 0.00 45.000,00 0,00
. C00003-6 ADMIN PRO1.MANGR 28.000,00 14.000,00 14.000,00- 0,00 0,00 14.000,00-] v 14.000,00‘]
C00003-6 SUBCONTRACT  SERVICE 0,00 15.000,00- 15.000,00- 0,00 0,00 15.000,00- v [ 0,00
C€00003-6 28.000,00 44.000,00 16.000,00 0.00 0.00 16.000,00
28.000,00 44.000,00 16.000,00 0.00 0.00 16.000,00
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CTC and Commitments Distribution

Change View "Cost Versions": Overview
BEREE KE

Cost Versions

CO A... Original Estim... Forecast Variations Adjustment Contingency Progress Plan Revenue
M320 N0l No2 E04 E03 E99 132 i

o2 New Entries

Dialog Structure

. Cost Versions
Project Parameters
Network Parameters
Variation doc types
Variation upd rules
Revenue variation
Project Reports
Exceptions

I f you set Forecast ver s Navacoconfiguratiero)y ec ast
the value of CTC and Committed costs for the current calendar month
(converted to fiscal period) will be saved into that version.

The system does not change values from past periods and does not record
values for future periods.

As the project progresses and moves along its lifecycle that version will
accumulate the history of CTC and Commitment distribution, which you will
be able to compare with Actual Costs in the past.

In the future, a history comparison views will be added to Workbench and
Project Portal

Fcst2Plan Fcast.Hist
2 133

Hi st oryo

f

el

d

(
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Remember splitters positions

Project Manager Workbench: P-1032 ( November 2018 ) Display - USD

E'_f purch. Commitments (%) Confirmations B Actual Line Items @ Easy Cost Planning Iﬁ’l‘f PS Reports & Project Report D Change Log

" Open & &) Recaculate 63 B purch.Order List

=0 YOEID
Commited ME  Commited TD  Cost To Compl  Origin.Estimate  Plar

Estim.At Compl. Actual Costs ME  Actual Costs TD

Project Structure: Description Project ID Ex.. Budg.Def(+/-) Bud.Def.% Curent Budget
~ = ZONE SUB-STATION P-1032 H 6.170 99,51 1.257.750 1.251.580 10.875 10.875 140.000 140.000 1.100.705 1.207.750
~ /. ZOME SUB-STATION P-1032 | | 6.170 98,51 1.257.750 10.875 10.875 140.000 140.000 1.100.705 1.207.750
ENGIMNEERING AMD DESIGN P-1032-01 [ ] 13.830- 115,58 88.750 10.875 10.875 0 0 91.705 88.750
> A CONSTRUCTION p-1032-03 | | 10.000- 100,93 0 0 140.000 140.000 947.300 1.057.300
> HAND OVER P-1032-08 [ | 0 100,00 0 0 0 0 61.700 61.700
<>
Project KPI [RIC<CEll FPlan By Period Progress Value Category Line Items Master Data Project Notes Line Items By Period Cumulative By Period Variations Detailed Forecasting R.M
Cost Type COST TO COM.. ~  Value category =ALL ~|  Resource Mame *ALL ~ V VALUE - ~ \
| {4 Turn On|| [l 100.00% . || To Distribute: 1.100.705,00 .
5 Year January February march May June July August September October Movember
2018 % 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 15,11 The PM WorkbenCh
2018 § 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 166.306,23
2019 % 12,06 8,52 11,37 13,69 11,61 5,09 3,48 2,32 5,40 3,59 0,00 nOW remembers
2019 § 132.779,79 93.779,81 125.199,79 150.699,79 127.799,78 56.040,00 38.250,00 25.500,00 60.433,22 39.516,78 0,00 Splltter pOSItlonS for
every user in all tabs
where splitters are
200000 1
implemented

100000
I I | -

o
Moy 2018 Dec 2018 Jan 2019 Feb 2019 Mar 2019 Apr 2019 May 2019 Jun 2019 Jul 2019 Aug 2019
[ Current Budget [T]Estim. At Compl. [ Cost To Compl, [ Actual Costs Commitments

KPI Total Nov 2018 Dec 2018 Jan 2019 Feb 2019 Mar 2019 Apr 2019 May 2019 Jun 2019 Jul 2019 Aug 2019 Sep 2019
[Culrent Budget 1 1.257.750 120.030 87.780 161.900 126.400 156.220 181.720 178.760 81.240 38.250 25.500 60.660
Estim.At Compl. 1.251.580 192.181 110.400 154.780 126.780 169.200 150.700 127.800 56.040 38.250 25.500 60.433
Act. Costs 10.875 10.875 0 0 0 0 0 o 0 0 0 0
Cost To Compl. 1.100.705 166.306 84.400 132.780 93.780 125.200 150.700 127.800 56.040 38.250 25.500 60.433
Commitments 140.000 15.000 26.000 22.000 33.000 44.000 0 0 0 0 0 0
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Time Sheets report

Project Manager Workbench: C00002 ( November 2018 ) Display - USD

D Change Log

Origin.Estimate
1.514.600
1.514.600,

76.250

; Open -} ";\ Recalculate &0 B, purch.Order List d Purch. Commitments (%) Confirmations & Actual Line Items = Easy Cost Planning E PSReports & Project Report
S S WE=RES
Project Structure: Description Project ID EX... Budg.Def.(+/-) Bud.Def.%  Cument Budget Estim.At Compl. Actual Costs ME  Actual Costs TD Commited ME Commited TD  Cost To Compl.
~ = Construction Project C00002 ] 24,600 98,43 1.566.600 1.542.000 93.750 93.750 12.000 12.000 1.436.250
v Construction Project C00002 || 24.600 98,43 1.566.600 1.542.000 93.750 93.750 12.000 12.000 1.436.250
+ B Capital Project 904220 0,00
~ A Engineering & Design C00002-1 ® 21.900- 110,57 207.250 229,150 93.750 93.750 12.000 12.000 123.400
- Design 904220 0010 ® 16.900- 112,90 131.000 147.900 47.550 47.550 12.000 12.000 88.350
- Engineering 904220 0020 . 5.000- 106,56 76.250 81.250 46.200 46.200 o (1] 35.050
> Project Management C00002-2 ] 0 100,00 106.000 106.000 1] 0 0 1] 106.000
> A Ciil Works C000024 ] 0 100,00 230.400 230.400 0 0 0 0 230.400,
» Construction C00002-5 ] 46.500 95,18 963.950 917.450 0 0 0 0 917.480
> Commissioning C00002-6 ] 0 100,00 59.000 59.000 1] 0 1) 1] F:ooo
< > Display Working Times
Project KPI Plan By Period Progress Value Category Line Items Master Data Project Notes Line I 4 r;i ‘::‘: J'I== h =
Name Pers.No. Date Status Acct assignment AAss.text Receiver
Charles Brown 100353 20.07.2018 29 Network activity Engineering 904220 0020
=|TH hAPEER AR = I Roll up Values| | | % Comments| | |KEE Detai Forecasting 19.07.2018 @ Network activity Engineering 904220 0020
EL Ex. WBS Element “ Value category  Resource Name £ Budg.Def.(+/-) £ Current Budget £ Estim.At Compl. £ Ac 18.07.2018 19 Network activity Engineering 904220 0020
[. ]@g_q_qz_; DESIGN ENGINEER 0,00 61.250,00 61.250,00 17.07.2018 2@ Network activity Engineering 904220 0020
@ Co00002-1 SUBCONTRACT  SERVICE 5.000,00- 15.000,00 20.000,00 16.07.2018 2@ Network activity Engineering 904220 0020
C00002-1 5.000,00- 76.250,00 81.250,00 13.07.2018 .9 Network activity Engineering 904220 0020
5.000,00- 76.250,00 81.250,00 12.07.2018 29 Network activity Engineering 904220 0020
11.07.2018 29 Network activity Engineering 904220 0020
10.07.2018 9 Network activity Engineering 904220 0020
09.07.2018 29 Network activity Engineering 904220 0020
g 06.07.2018 49 Network activity Engineering 904220 0020
You can now call Time Sheet report from the 05.07.2018 @ Network activity Engineering 904220 0020
03.07.2018 9 Network activity Engineering 904220 0020
WorkbenCh o 02.07.2018 9 Network activity Engineering 904220 0020
100353 W
|t Stl” runs the same report (t/C C ATS D A) Rebecca Gapp 100355 27.07.2018 9 Network activity Engineering 904220 0020
X S T= ! 26.07.2018 @ Network actvity Engineering 904220 0020
but the transaction call was redesigned to 25072018 O Network actwty Engneerng 204220 0020
24.07.2018 9 Network activity Engineering 904220 0020

avoid performance issues.

Calls SAP standard report:
rcats_display_activities
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106.000
230.400
917.450

59.000

7000
7000
7000
7000
7000
7000
7000
7000
7000
7000
7000
7000
7000
7000

7000
7000
7000
7000

0800
0800
0800
0800
0800
0800
0800
0800
0800
0800
0800
0800
0800
0800

0800
0800
0800
0800

Timesheets

Revenue
1.950.000
1.950.000

coooooo

10001235
10001235
10001235
10001235
10001235
10001235
10001235
10001235
10001235
10001235
10001235
10001235
10001235
10001235

10001235
10001235
10001235
10001235

Actual Reven

EZNumber MU ActTyp A/A type Object ID Plant

M320
M320
M320
M320
M320
M320
M320
M320
M320
M320
M320
M320
M320
M320

M320
M320
M320
M320

Created on
22.10.2018
22.10.2018
22.10.2018
22.10.2018
22.10.2018
22.10.2018
22.10.2018
22.10.2018
22.10.2018
22.10.2018
22.10.2018
22.10.2018
22.10.2018
22.10.2018

22.10.2018
22.10.2018
22.10.2018
22.10.2018

Time
11:23:05
11:23:05
11:23:05
11:23:05
11:23:05
11:23:05
11:23:05
11:23:05
11:23:05
11:23:05
11:23:05
11:23:05
11:23:05
11:23:05

11:54:50
11:54:50
11:54:50
11:54:50
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New Functionality Release 4.0

Noveco Package S4 HANA ready and certified

Project Manager Workbench:

A Multiple Projects update

A Swap tree position

A Distribution of Quantity

A Handling negative CTC

A Save CTC and Commitment distribution for history
comparison in new forecast version

A Remember splitter positions

A Time Sheet report is back

Estimating:

A Add Standard BOM and Sales Order BOM as cost
items

A Mark materials as Long-Lead items

A Procurement from the Estimate

A Classification of Resource Kits / Packs and Estimate
Versions

A Attach documents to Resource Kits / Packs and Estimate
Versions

A Load Resource Kits into SAP from CSV file

A Remember splitter positions

Variation Management:

A Attach documents

Portal:

A New fields: Dates, Progress EVA, Revenue Margin Value and Margin %
A New Report: Period View

A Remember splitter positions

Resource Planning:

A Plan Individual Resource cross projects

A Plan Work Center Capacities cross project



BOM Nodes in Estimates

Estimate No. 67 Version 001 (Completed) - Display

;" Open &3 Change/Display & Header [[] Copy Estimate  ED Copy Version  {j Delete Version =) Save As Template Z, Transfer To Project
|| H 13 . | | |l.= Value category  Value Cat. Descript E Planned Costs = Planned Revenue
Estimate Structure Struct.ID CostPlan  Plan.Reven t. | ..o - . 325;?500";3 ' 4::’;3:3'(:;
v -'—. ELEVATOR MANUFACTURING (ETO) 67/001 490.925 589.110 MATERIALS Materal ?4'100'00 88‘920’00
™ ELEVATOR MANUFACTURING (ETO) 1 490,925 589.110 minleld sl
> [ ENGINEERING AND DESIGN 1.1 31.100 37.320
v ELEVATOR 1.2 429.825 515.7980
h ENGINEERED COMPONENTS 1.2.1 71.175 B85.410
> @ STRUCTURAL ASSEMBLY .5 71.175 85.410
v STANDARD COMPOMENTS 122 358.650 430.380
v @& ELEVATORS MR-3200 61 358.650 430.380
~ T ELEVATOR MODEL MR-3200 103 358.650 430380 e
¥ %/ ELECTRICAL 140.850 169.020 Resource Kits | Formulas
v % Electrical Assembly 140.850 169.020
* & ElectricMotor Kit 250kw 78.000 93.600
¥ L. MECHANICAL 64.500 77.400 SIZTIY |I[E % I [2e& B .|FE .
v & Mechanics 64.500 77.400 ER Es.Fold.ID Folder Description Res.Pack Number Resource Package Description Res.Pack Qty R, I Resource Pack Costs Res
EE \ 27.300 32.760 1.2.2 STANDARD COMPONENTS 61 ELEVATORS MR-3200 1 EA 358.650,00 33
~ £ FINAL ASSEMRQLY 153.300 183.960 358.650,00
* 5% Elevator Model MR\3200 153.300 183.960 BOM as cost items
> I TESTING AND DELIVERY 1.3 30.000 36.000 A

TP JIE L% .

= B .|E .
B} Co.. Cst_ Cost Item Description

BOM nodes in

Value category  Resource Name Resource Plant/Act Qty in Res. Kit Total Price £ Total Cost Plan

the Estimate [ 1]6 ELECTRICAL 0 0,00
2 B Electrical Assembly M-1100 M320 1 46.950,00 140.850,00
Grouping: 001_ELECTRICAL 140.850,00
3 G MECHANICAL 0 0,00

4 B Mechanics M-1200 M320 1 21.500,00 64.500,00
Grouping: 002_MECHANICAL 64.500,00
5 G FINAL ASSEMBLY 0 0,00

6 B Elevator Model MR-3200 MR-3200 M320 1 51.100,00 153.300,00
Grouping: 003_FINAL ASSEMBLY 153.300,00
Resource Kit: (103) ELEVATOR MODEL MR-3200 358.650,00
Resource Pack: (61) ELEVATORS MR-3200 358.650,00
358.650,00




BOM Nodes in Estimate

%8 4 Res.Kit No. 133 (Completed) - Display

 open [ Create L[] Copy € Change/Dispiay [ Delete B2 Where Used | Find
N YIEINL Res.Kit Number 133 PUMP P-5011 Company Code M320  Status 2 Completed
Costing Structure CostPlan | Resource Created by Michael Ragozin Created on 09.10.2018 | CO Area M320 Res.Kit.Est.Cos  |31.760,22 UsD
~ Xe PUMP P-5011 31.760 Changed by Michael Ragozin Changed on 15.10.2018 Base Unit EA Res.Kit Group v StatKeyFig
v & Pumpe (Konfig. Auftragsstiickl.) 31.760 p-5011
* & Fly wheel I 6.099 100-200 oGt
> & Shaft assembly (Config.) 18.231 501-300 o ——
* & Pressure cover CI 3.485 100-400
* & Bearing case 2.342 100-500 Resource Kit LABOR MATERIALS Currency
PUMP P-5011 28.714,22 3.046,00 USD
=Y i AR PAR = P P EETR
E* co J Cst., Resource Plant/Act st Item Description Qty in Kt Total Qty Unit Total Price £ Total Cost Plaff Sales Doc. Item AltBOM Usage Jalue ca
: B P-5011 M320 umpe (Konfig. Auftragss 1 1 PC 31.760,22 31.760,22) 6784 10
Groupmy=000=Free-Ttenr 31.760,22
31.760,22
For Sales Order BOM enter: For Standard BOM enter:
z A z A
ACost Category: O6BO ACost Category: 6BO

A Material No
A Plant
A Sales.Doc

A Sales Doc. Item

n AResou

AMaterial No. in
A Plant
A Usage

A Alternative BOM

fResourceo



Noveco Estimate and SAP Product Costing

Noveco Estimate SAP Product Costing

T

Product Costing details are copied into
the Estimate



