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functionality



Noveco ePM packge release 4.0: new functionality

Release 4.0 SP1:  new functionality

Release 4.0 SP2:  new functionality



SP2: new functionality

Å Project Manager Workbench

Å Project Portal / Review Report

Å Estimating

Å Project Gantt Chart

Å Resource Planning in Gantt Chart



Project Manager Workbench

ÅReview and update forecast in Project or COA Currency

ÅPurchase Order list in Forecast Tab changed

ÅNew Tab: Purchase Order

ÅNew Tab: Sales Order

ÅNew Tab: Milestones

ÅResource and Capacity Planning from WB

ÅDetailed Forecast enhancements

ÅTabs Period View and Cumulative: added ñPeriod Fromò and ñPeriod Toò

ÅAdd Comments on Project Definition level

ÅProject Tree new exception indicators: ñon timeò, ñon budgetò etc.

ÅCash flow: Calculation of PO Payment obligations from PO Commitment 

distribution by Noveco WB (not taking PO Payment Obligations from RPSCO / 

000 / 51 (SAP Cash Flow info system))



Select Currency in PMWB

By default the currency field is not visible and 

all values are shown in project currency. 

However, if you wish to forecast or view in 

Controlling Area currency, add the following 

parameter IDs to your user ID: 

/NOVECO/SHOW_PLN_CUR = óXô 

The following parameter ID defines default 

currency: /NOVECO/SET_COA_CURR = óXô, 

will set COA Currency as default, if it is 

space, the Project Currency key will be set 

as default



Purchase Order List

Now the value columns are read from PO Item 

History summary: Ordered, Delivered, Invoiced 

Value & Quantity, POC %, Remaining Commitment 

value etc.

Values can be displayed in three 

currencies: 

Å Project (Company Code)

Å Purchase Order (Transaction)

Å Controlling Area 

Click here to open this PO item in the new 

Tab: Purch. Orders 



New Tab: Purchase Order details

New tab



New Tab: Purchase Order details

Costs Cash



New Tab: Purchase Order details

List of all invoices and their payment status



New Tab: Purchase Order details

You can manually distribute remaining quantity or value. 

The system will automatically create delivery schedule for 

the PO item



New Tab: Purchase Order details

t-code ME23n:

Delivery schedule generated from 

Noveco PMWB



New Tab: Sales Order

New tab Sales Order appears 

when selected WBS has a 

Sales Order item directly 

assigned



New Tab: Sales Order

Consolidated information 

on Sales Order item 

financial status



New Tab: Sales Order

List of all invoices and their payment status



New Tab: Sales Order

You can manually distribute remaining billing amount

Alternatively, you can generate billing schedule according to Cost 

To Complete and PO Commitments distribution



New Tab: Sales Order

By clicking this button, the billing schedule is calculated based on 

cost distribution (cost to complete and PO commitments)

On Save it will automatically update Sales Order billing plan.



New Tab: Sales Order

t-code VA03:

Sales Order Billing Plan generated 

from Noveco PMWB



New Tab: Milestones

Create Milestones using Project 

Builder for WBS elements and/or for 

Network Activities.

Although you can create and change 

milestones here it is difficult to 

manage their dates, status etc. in 

Project Builder.



New Tab: Milestones

There is a new tab where you can 

review and update project milestones 

in an easy way. 



New Tab: Milestones

A new field  ñRequired Dateò is introduced by 

Noveco. 

It means that you can review milestoneôs 

ñScheduled Dateò (determined by scheduling) and 

compare it with ñRequired dateò. 

Initially the ñRequired Dateò is populated from the 

ñScheduled Dateò 

A difference between ñRequired Dateò and 

ñScheduled Dateò defines indicator ñOn Time?ò

The ñActual Dateò defines the ñCompletedò icon



New Tab: Milestones

The new milestone functionality can determine 

whether the entire project is running on time.

It is made using a special usage assigned to a 

project milestone that defines project completion



New Tab: Milestones

Here you set the special milestone usage, which 

Noveco PMWB will treat as project finish milestone 

(the On Time indicator to appear on Project 

Definition level)



Resource and Capacity Plan from WB

You call call Resource or Capacity planning from 

the PM Workbench



Resource Plan from WB

Allocate Resources to project WBS element



Detailed Forecast Enhancements

Allocated personnel will appear in Detailed 

Forecasting table



Detailed Forecast Enhancements

The estimated hours are automatically re-

distributed between persons who were allocated to 

WBS in Resource Planning Screen.

The new allocated resources may have different 

rates, so the CTC and EAC will be adjusted based 

on allocated persons rates



Detailed Forecast Enhancements

You can recalculate EAC and CTC based on the 

most recent rates and prices. 



Period From and Period To

You can select period range in Period View and 

Cumulative View tabs.



Project Comments

You can record project comments. The comments 

are recorded on project definition level and are 

related to the current planning period



Cash Flow on PO Payment Obligations

If you choose this configuration option and 

distribute PO commitments in Detailed Forecast 

tab, the system will calculate PO Payment 

obligation based on this distribution and will not 

take PO Payment obligation distributed by SAP 

(which is based on PO item delivery schedule)



SP2: new functionality

Å Project Manager Workbench

Å Project Portal / Review Report

Å Estimating

Å Project Gantt Chart

Å Resource Planning in Gantt Chart



Project Portal / Review Report

ÅReview in Project or COA currency

ÅProject Budget (Funds) new columns

ÅWork By Period Tab changed layout

ÅProject Phases new Tab

ÅTabs Period View and Cumulative: added Period From and Period To

ÅProgress Tab with graph



Select Currency in Project Review

By default the currency field is not visible and 

all values are reported in project currency. 

However, if you wish to report in Controlling 

Area currency, add the following parameter 

IDs to your user ID: 

/NOVECO/SHOW_PLN_CUR = óXô 

The following parameter ID defines default 

currency: /NOVECO/SET_COA_CURR = óXô, 

will set COA Currency as default, if it is 

space, the Project Currency key will be set 

as default



Budget columns

New columns to display program and project 

budget distributed and allocated to WBS 

elements


